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Quarterly Progress Report, July 1 to September 30, 2015 
Oklahoma Department of Environmental Quality 
Superfund Consolidated Cooperative Agreement 

Cooperative Agreement # V‐96688701 
 

Prepared by Oklahoma Department of Environmental Quality 

Submitted to Kathy Gibson, Environmental Protection Agency 

 
 

I. SUMMARY OF CONSOLIDATED #2 COOPERATIVE AGREEMENT ACTIVITIES 

 

Activities performed by the Oklahoma Department of Environmental Quality (DEQ) for the 

4th quarter of FY 2015 are detailed below.  The approximate number of hours reported 

covers time reported from July 1 to September 30, 2015.  Staff time was distributed to the 

various program activities as follows: 

     

Project Name  Staff Hours  Salary + Fringe + Ind.  
Other Operating 

expenses  

Core  575.51  $39,285.60  $1,121.43 

PA/SI  481.50  $25,926.03  $1,219.14 

Tar Creek OU4 MA  576.75  $36,588.38  $1,053.80 

Tar Creek OU5 MA  5.5  $357.32  $0.00 

Wilcox Refining MA  192.25  $8,840.11  $0.00 

Total  1,831.51  $110,997.44  $3,394.37 

 

DEQ’s Administrative Services Division will submit signed copies of the Financial Status 

Reports directly to EPA’s Project Officer and Grant Manager Office (GMO). 

 

Attached is the Budget Project Reports provided by the DEQ’s Administrative Services 

Division. 

 

II. CORE PROGRAM 

Project Name  Staff Hours  Salary + Fringe + Ind. $ 
Other Operating 

expenses $ 

Core 
575.51  $39,285.60  $1,121.43 

 

a. Program Management & Supervision 

DEQ worked on computer infrastructure improvements. 

 

b. Cooperative Agreement Administration 

DEQ participated in monthly conference calls with EPA grant staff. 
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c. Fiscal and Contract Management 

DEQ participated in meetings with DEQ finance and contract staff. 

 

d. Staff Development and Training 

Staff Title  Course/Conference Title  Location  Date(s) Attended 

EnvProgSpec IV  Customer Service Training   OKC  6/17/15 

EnvProgSpec IV  Water Quality Cross Training   OKC  7/1/15 

EnvProgSpec IV  Tendencies of Chlorinated Solvents 

in the Groundwater and Soil Vapor  

OKC  8/3/15 

EnvProgSpec IV  State Environmental Laboratory 

Cross Training  

OKC  8/5/15 

EnvProgSpec IV  Advanced Waste Site Cover 

Technologies  

OKC  8/8/15 

EnvProgSpec IV  ECLS Cross Training   OKC  9/2/15 

EnvProgSpec IV  Horizontal Remediation Well 

Workshop  

Tallahassee, FL  9/22/15 

EnvProgManager  Customer Service Training   OKC  6/17/15 

EnvProgManager  Water Quality Cross Training   OKC  7/1/15 

EnvProgManager  State Environmental Laboratory 

Cross Training  

OKC  8/5/15 

EnvProgManager  ASTSWMO Cercla and Brownfields 

Subcommittee Meeting 

Washington, D.C.  8/12/2015‐

8/13/2015 

EnvProgManager  Communication Skills for Women  OKC  8/21/2015 

EnvProgManager  ECLS Cross Training   OKC  9/17/15 

EnvProgSpec I  Water Quality Cross Training   OKC  7/1/15 

EnvProgSpec I  Tendencies of Chlorinated Solvents 

in the Groundwater and Soil Vapor  

OKC  8/3/15 

EnvProgSpec I  EPA Preliminary Assessment and 

Site Inspection 

Philadelphia  9/1/2015 ‐ 

9/3/2015 

EnvProgSpec I  ECLS Cross Training   OKC  9/2/15 

EnvProgSpec IV  Tendencies of Chlorinated Solvents  OKC  8/3/2015 
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in Ground water & Soil Vapor  

EnvProgSpec IV  Communication Skills for Women   OKC  8/21/2015 

EnvProgSpec IV  Petroleum Vapor Intrusion 

Principals of Screening, 

Investigation, and Management  

OKC  8/27/2015 

 

 

e. Legal Assistance 

DEQ legal staff helped with document reviews of legal documents including 

cooperative agreements, Superfund State Contracts, and consulting and 

construction contracts. 

 

f. Clerical/Administrative Support 

Clerical and administrative support staff provided general clerical/administrative 

support to Core program professional staff.  

g. Estimate of Funds Needed to Complete current grant period 

DEQ estimates $251,750 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2017. 

 

III. PRELIMINARY ASSESSMENT/SITE INSPECTION 

Site  Staff Hours  Salary + Fringe + Ind. $ 
Other Operating 

expenses $ 

Program Management 
‐ Pre‐CERCLA Screens 

274  $18,929.48  $1,219.14 

PA  207.50  $6,996.55  $0.00 

SI  0  0  0 

ESI  0  0  0 

Total  481.50  $25,926.03  $1,219.14 

 

a. Program Management/ Pre‐CERCLA Screening Assessments 

In addition to the site specific activities identified below, staff responded to requests for 

information, prepared management briefings on site related activities and maintained 

site files and records for each site below.  Additionally, management planned future 

work and reviewed reports and work plans.  No new Pre‐CERCLA Screening Assessments 

were performed this quarter.  DEQ did answer questions for EPA about past projects 

and upcoming projects. 
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b. Preliminary Assessments (PA) 

 

Tide Water Refinery, Drumright, Creek County 

i. Work Performed  

Activity  Date Completed 

UST Memo Completed  07/01/2015 

Climate Data Completed  07/23/2015 

Wetland Determination and calculations Completed  07/24/2015 

Summaries of Stream flow Records Completed  07/24/2015 

Public Water Supply and Population Density Memo  07/24/2015 

PRP Search Completed  08/11/2015 

Initial Site Reconnaissance and Site Recon Memo  08/21/2015 

Aerial photos and/or Sanborn maps to delineate site  08/28/2015 

Records search Completed  09/08/2015 

Hydrology memo  09/09/2015 

Resident and wetland distance from sources Completed  09/14/2015 

7.5 Topographic map or GIS Based Map  09/21/2015 

Draft PA for Review Completed  09/28/2015 

PA Report Date  09/30/2015 

Submit PA Report to EPA  09/30/2015 

 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

Project is 100% complete. 

iv. Estimate of Time Needed to Complete the Project 

The project was completed on September 29, 2015. 
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c. Site Inspections (SI) 

 

Roxanna Refinery, Cushing, Payne County 

i. Work Performed  

Activity  Date Completed 

Waited for data package from laboratory.  September 2015 

 

ii. Problems or Delays 

Sampling was performed on June 24, 2015.  Originally it had been scheduled to 

occur in April, but was pushed back due to weather delays.  This delay pushed 

back the completion date of this project by 2 months. 

iii. Percentage of Project Completed 

Project is 80% complete. 

iv. Estimate of Time Needed to Complete the Project 

The project will be completed in October 2015. 

 

d. Expanded Site Assessments (ESI) 

None performed in this quarterly report period. 

 

e. Estimate of Funds Needed to Complete current PA/SI projects 

DEQ estimates $165,487 of additional funds is needed to complete work under the 

current Cooperative Agreement due to expire June 30, 2017. 

 

IV. MANAGEMENT ASSISTANCE 

Project Name  Staff Hours 
Salary + Fringe + 

Ind. $ 
Contractual $ 

Other Operating 
expenses $ 

Tar Creek OU4  576.75  $36,588.38  $0.00  $1,053.80 

Tar Creek OU5  5.5  $357.32  $0.00  $0.00 

Wilcox Refining  192.25  $8,840.11  $0.00  $0.00 

Total  774.5  $45,785.81  $0.00  $1,053.80 

 

 

a. Tar Creek OU4 

i. Work Performed    

 Met with EPA and Quapaw Tribe on August 12, 2015 and September 30, 

2015 to discuss OU4 issues.   

 Drafted and submitted the Cooperative Agreement with EPA to perform 

remedial action work on the Beaver Creek Watershed.   
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 DEQ drafted access agreement for FY 2016, 2017, and 2018 OU4 project.  

DEQ visited the Ottawa County Court House to find property ownership 

information and copy deeds.  DEQ visited the site to meet with landowners 

and answer questions and get access agreements signed. 

 DEQ reviewed a draft SSC Amendment submitted by EPA and provided 

comment. 

 DEQ provided example deed notices to EPA. 

 DEQ staff attended and presented information at the Tar Creek L.E.A.D. 

conference on September 29, 2015. 

 DEQ received calls and emails from members of the public and answered 

questions.   

 DEQ participated in conference calls with EPA and other stakeholders. 

 DEQ met internally monthly to plan work. 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed  

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project   

DEQ estimates $136,482 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2017. 

 

b. Tar Creek OU5 

i. Work Performed   

DEQ reviewed EPA’s draft reference list and Human Health Focus Areas. DEQ 

submitted additional references to EPA’s draft reference. DEQ reviewed 

proposed work being performed in Cherokee County, Kansas, EPA Region 7 in 

the intermittent stretch of stream that flows into Tar Creek and eventually 

Oklahoma.  DEQ provided update on OU5 at Tar Creek Conference on 

September 29, 2015. 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project  

DEQ estimates $62,916 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2017. 

 

c. Wilcox Refining 

i. Work Performed  

DEQ assisted EPA Contractors with Site familiarity and access, correspondences 

with property owners. DEQ issued an updated site fact sheet in September. 
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DEQ continued to work with Site residents and community by answering 

questions.  DEQ visited the site with EPA and observed site work.  DEQ also 

participated in meetings with EPA and site stakeholders on August 26, 2015. 

ii. Problems or Delays 

This project is in need of additional funds to allow DEQ to continue to 

participate in site work.   

iii. Percentage of Project Completed  

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project  

DEQ estimates $95,934 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2017. 

 

 

 

 

 

Cc:  Karen Williams, DEQ 

  Amy Brittain, DEQ 

Phillip Ofosu, EPA SAM 

Bob Sullivan, EPA RPM 

Katrina Higgins‐Coltrain, EPA RPM 

 

Attachments:  DEQ’s Budget Project Reports  



Report ID : OCP0448 

Project: 

Activity: 

Account 

511000 
512000 
515000 
520000 
530000 
680000 

292058116 

Description 

Salary Expense 
Insur . Prem-Hlth-Life , etc 
Professional Services 
TRAVEL 
ADMINISTRATIVE EXPENSE 
FACILITY AND ADMIN ~PENSE 

Project Total for 292058116 

CORE 

Total Budget 

65,987.00 
32,293 . 00 

2,663.00 
15,762.00 

2. 662 . o_o 
28,943.00 

148,310.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of da te 09/30/2015 
For Business Uni t 29200 

Project Status: 
Activity Status : 

Pre-
Expens es Bncumbrances Enculnbrances 

20,303.30 0.00 0.00 
1 0, 227 . 84 0. 00 0 . 00 

9.00 1 , 590.50 0.00 
755. 9 5 269.01 0.00 
356 . 48 o.oo 0 . 00 

8,754.46 0.00 0 . 00 

40,407 . 03 1,859.51 0.00 

Open 

Total Exp 
Rnc, Pre-Enc 

20,303 . 30 
10 , 227 . 84 
1,599 . 50 
1,024.96 

356 . 48 
8,754 . 46 

42,266 . 54 

Page No.272 

Run Da te 09/30/2015 
Run Time 09 :27 :57 

variance $ Variance \ 

45 , 683.70 30.77 
22.065 . 16 31.67 
1,063.50 60.06 

14,737.01 6.50 
2,305 . 5 2 l3. 39 

20,188.54 30.25 

106,043.46 28.50 



Hours Summary Core (Consolidated 3 

292058116 For The Period Ended 09/30/2015 
Sum of Quantity Column Labels 
Row Labels PAY Grand Total 

.· - ··. '· . . . 

292058116 575.51 575.51 
- .- --·--- . - ,.~ .. -.·.·- - ...__ ··-··· -- .. __ ~- ... .. ... ....- -· . - -~ -_,.._ .. ----· - · - ...... - ... _._ -"" ·· ----------· - · 

121188 ill 111 
124338 95.51 95.51 
130963 102 102 
134037 57 57 
140917 39.5 39.5 
146008 25 25 
149273 47 47 
259866 98.5 98.5 

Grand Total 575.51 575.51 



ort ID: OCP0~48 

ject: 
i vity: 

::runt 

000 
000 

JOO 

JOO 

)00 

292058216 

Description 

Salary Expense 
Insur . Pre•-Hlth-Life , etc 
Profeasional Services 
TRAVEL 
ADMINISTRATIVE EXPENSE 

PASI Non-Site Specific 

Total Budget 

24,606.00 
12,959.00 
25,669.00 

6' 631.00 
0.00 

JOO Loans,Taxes,Other Disbursemn~s 52,520.00 
)00 FACILITY AND ADMIN BXPENSE 11,063, 00 

ect Total for 292058216 133,448 . 00 . 

State of Oklahoma 
BUDGErS TO A~TUALS COMPARISOl i BY PROJECT ~lD ACTIVITY 

as of date 09/30/2015 
For Business Unit 29~00 

Proj ect Status: 
Acti··ity Status: 

Prt:-
Expenses Encumbrances Encutnbrances 

9,780.80 0.00 0 .00 
4,885 .65 0. 00 0.00 

18.00 89,~87 .50 0.00 
934.90 0 . 00 0 .00 

266.24 2,279 . 14 0.00 
0 . 00 0 .00 0. 00 

4,263 . 03 0. 00 0.00 

20,148.62 91 ,766 .64 0.00 

Open 

Total llxp 
Enc, Pre-Enc 

9,780.80 
4,885 . 65 

8 9 ,505.50 
934.90 

2,545.38 
o.oo 

4 , 263 .03 

111,915.26 

Pay" No .274 

Lun Date 09/J0/~015 
Run Time 09: 27: 5 7 

Varian<'·• ~ Vari-:tnce "'· 

14, a:! · . ::! O 39 .75 
8, 073. :1~ 17.70 

-63 , 836 .50 J4ij. 69 

5,6 .1(,,10 l4 .10 

- 2 , 5! 5. J8 o.or 
52,520,00 0.00 

6,7'39.97 l8.53 

21, 5.L:: . ,4 83.86 



Hours Summary PASI (Consolidated 3) 

292058216 For The Period Ended 09/30/2015 
Sum of Quantity Column Labels ·· 
Row Labels PAY 

292058216 
121188 
130963 
134037 
140917 
146736 
259866 
279778 

Grand Total 

Grand Total 
274 274 

- '• - .. . ... _ .. .... *'• " - · · - .,... ··· -- · -~ -- -

35.5 35.5 
145 145 

1 1 
14.5 14.5 
25.5 25.5 

51 51 
1.5 1.5 
274 274 



Report ID: OCP0448 

Project: 292128116 PASI Tidewater Refinery 
Activity: 

Account Description Total Budget 

511000 Salary Expense o.o1 
512000 Insur.Prem-Hlth-Life,etc 0.00 

680000 FACILITY AND ADliiN BXE>ENSE o.oo 

Project Total for 2921 28116 0.01 

Stat e of Oklahoma 

BUDGETS TO ACTUALS CO!iPARISON BY PROJBCT AND ACTIVITY 
as of date 09/30/2015 

For Business Dnit 29200 

Project Stat us: 
Activity Status: 

Pre-

Expenses Encumbrances Encumbrances 

3,C35.51 o.oo 0.00 

1 , 578.7 0 0.00 0.00 
1,582.34 0 .00 0.00 

6,996.55 0.00 0.00 

Open 

Total Exp 
Enc, Pre-Bnc 

3,835 . 51 
1 , 578 . 70 
1,582 . 34 

6,996.55 

Page No.497 
Run Date 09/30/2015 
Run Time 09:27:57 

Vari ance $ Variance % 

- 3 ,835. 50 38,355 ,100.00 
- 1,578.70 0.00 
-1,582.34 0.00 

- 6,996 . 54 69,965,500.00 



Hours Summary for PASI Tidewater Refinery 

292128116 For Thr Period Ended 09/30/2015 

Sum of Quantity 

Row Labels 

292128116 

-

130963 

146008 

259866 

Grand Total 

Column Labels 

PAY Grand Total 

207.5 207.5 
· - - . . ..... , -- • V •·L - .. . - L-·-·- ... ··•• .. --- - -- •-••'•· ··- ~ •-- - · -·-- ·~---

10 10 

4 

193.5 

207.5 

4 
193.5 

207.5 



Report ID : OCP0448 

Project: 292015716 PASI Eagle Industries 

Activity: 

Account Description Total Budget 

511000 Salary Expense 0 .01 

Project ~otal for 292015716 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 09 /30/2015 

Expenses 

0.00 

0. 00 

For Business Unit 29200 

Project Status: 
Activit:r Status: 

Encumbrances 
Pre

Encumbrances 

0.00 0.00 

0. 00 0.00 

Open 

Total Rxp 

Enc, Pre-Enc 

0. 00 

0 . 00 

Page No.l03 
Run Date 09/30,'2015 
Run Time 09 : 27:57 

Variance $ Variance ' 

0.01 0.00 

0 .01 0.00 



Report ID : OCP0448 

Project: 292118016 
Activity: 

Account Description 

511000 Salary Expense 

Project Total for 292118016 

State of Oklahoma 
BUDGETS TO ACTOALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 09/30/ 2015 
For Business Unit 29200 

PASI Roxanna Refinery Cushing Project Status: 

Total Budget BxpetlBes 

0.01 0.00 

0.01 0.00 

Activity Status: 

Bnoumbrances 

0.00 

0 .00 

Pre
Encumbrances 

o. oo 

0.00 

Open 

Total Exp 
Enc, Pre-Enc 

o.oo 

o.oo 

Page No.4"2 
Run Date 09/30/2015 
Run Time 09 :27 :57 

Variance $ .,ar i ance t 

0.01 0.00 

0.01 0.00 



Report ID: OCP0448 

Projec t: 292128216 PASI Sunshi ne Cleaners 

Activity: 

Account Desc ription Total Budget 

511000 Salary Expense 0.01 

Projec t Total for 292128216 0.01 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 09 / 30/2015 

Expenses 

0.00 

0.00 

For Business unit 29200 

Project Status : 
Activity Status: 

Encumbra nces 
Pre

Encumbrances 

0.00 0.00 

0. 00 0 . 00 

Open 

Total Exp 

Enc, Pre-Enc 

0 . 00 

o.oo 

Page No.499 
Run Date 0.9/ 30/2015 
Run Ti me 09:27<57 

Varia nce s Varianc e % 

0 .01 0.00 

0.01 0.00 



Report ID: OCP0448 

Project: 292129916 PASI CHELSEA REFINERY 

Activity: 

Account Description Total Budget 

511000 Salary lk.pense 0.01 

Project Total for 292129916 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 09 /30/2 015 

Expenses 

0.00 

0.00 

For Business Unit 29200 

Project Status: 
Activity Status: 

Encumbrances 
Pre

Bncu111brances 

0.00 0.00 

0.00 0.00 

Open 

Total Bxp 

Enc, Pre-Enc 

0.00 

0.00 

Page No . 518 
Run Date 09/ 30/2015 
Run Time 09:27:57 

Variance $ '.'ariance t 

0.01 0.00 

0.01 0.00 



Report ID : OCP0448 

Project: 292130016 PASI I-lAC'S PLATTING TULSA 

Activity: 

Account Description Total Budget 

511000 Salary Expense 0.01 

~reject Total for 292130016 0.01 

Stat e of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

a s of date 09/ 30/2015 

Expense s 

0.00 

0 .00 

For Business Unit 29200 

Project Status: 
Activity stat us : 

Bncutnbrances 
Pre 

Encumbrances 

0.00 0.00 

0.00 0.00 

Open 

To tal Bxp 
Enc, Pre"-Enc 

0 .00 

0.00 

Page No . S19 
Run Date 09/ 30/2015 
Run Ti me 09:27:57 

Variance $ Varian ce % 

0.01 o.oo 

o. 01 0 . 00 



Report ID: OCP0448 

Project : 292130116 PASI OHIO OIL 
Activity: 

Account Description Total Budget 

511000 Salary Ex;pense 0.01 

Project Total for 292130116 0 . 01 

State o f Oklahoma 
BUDGE'rS TO ACTIJALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 09/30/2015 

Expenses 

0.00 

0. 00 

For Business unit 29200 

Project Status: 
Activity Status : 

Encumbrances 
Pre

Bncutnbrances 

0.00 0 .00 

0 .00 0.00 

Open 

Total Exp 
Enc, Pre-Enc 

0.00 

0.00 

Page No .520 
Run Date 09/30/2015 
Run Time 09 : 27: 57 

variance ~ Variance ~ 

0.01 o.oo 

0 . 01 0.00 



>crt ID: OCP0448 

•ject : 292056616 Tar creek Operabl e Unit 
ivit.y : 

ount Description Total Budget 

000 Salary Expense 29,230,00 
000 Insur.Prem-Hlt.h-~ife,etc 14,266 . 0 0 
000 TRAVEL 12, 508.00 
0 00 ADMINISTRATIVE EXPENSE 0. 0 0 

000 FACILITY AND ADMIN EXPENSE 12,810.00 

j ec t Total for 292 058616 68,614.00 

Sta te of 0klahoma 
BUDGETS TO l\CTUALS COi·IPAAISO!l BY PROJECT AND ACTIVI TY 

as of date 09/30/2015 
For Business Unit 292 00 

(OU) 4 Project Status: 
Activi ty Status: 

Pre-
Expenses Encumbrances Encumbrances 

20,139.35 0.00 0 .00 
6 ,239 . 69 0 . 0 0 0.00 

1,053.80 400.01 o.oo 
o.oo 3G.50 o.oo 

8,209.14 0 . 00 0.00 

37,642.18 436 .51 0.00 

Open 

Total Exp 
Enc~ Pre-Enc 

20, lH . 35 
8, 239.89 
1.453 .81 

36. 50 

C,209.14 

38,078.6) 

Prt~)'. N( . 278 

Run Da te 09/30/~015 
Rur. •rime 09: :!7: 57 

V ·lri i'tnC·~ ~ Variance ' · 

~.O 'JO . GS G8 .90 
:.~,026.11 S7 . 76 

11,Ur;4,l () ll. C2 
- .; r,. 50 0 .00 

4, 600.8.~ G4. 08 

:'0.?1f, _ )} 55.34 



Hours Summary Tar Creek OU4 (Consolidated 3 ) 
292058616 For The Period Ended 09.30.2015 
Sum of Quantity Column labels 
Row labels PAY Grand Total 

292058616 576.75 576.75 
.~- -- · "- ..... .,_, ·· --.r . .,..-. .. -.- .,. "'-· -.---.- -- • ., ___ . __ _ ~· · • •- '"' ·- - . - ~ 

110307 7 7 
121188 8 8 
124338 
149075 
153462 
216060 
279778 

Grand Total 

124.5 
116 

4.75 

314 
2.5 

576.75 

124.5 
116 

4.75 
314 
2.5 

576.75 



port ID : OCP044: 

vject: 29205~81~ Tc.r Cr.,ek MA OU-5 
tivity: 

count Dencription Tota l Budget 

1000 Salary Expens~ 8,908 .00 
2000 Insur . Pr~m-Hlth-Life,etc 4,348.00 
0000 TRiWSL 3,812.00 
0000 FACILITY AND ADMIN E:~PENSE 3,~04.00 

oj~ct Total for 2920588~C 20,972 . 00 

f;t -,te of Okl-·.h:>1na 

BUDGETS TO ;,CTUALS CCM~ ' .RISON BY ;:;tOJECT AliT> rlC"riV~TY 

a~ o~ dat~ 0~/30/201S 

Exp,nses 

190 .09 
8~ . 95 

0.00 
A~.28 

357.32 

For Busin·,~s Unit 2."' ~00 

I>:oject -~t .. tu·. , 
;,ctivity St::~tur: 

Pre-
Encumbr.::.n~.:!- Encumbrance~ 

o.no 0.00 
o.vo 0. 00 
0.~1 0.00 
0. 00 0.00 

o.oo 0 . . , ,.. 

Open 

Tota l b.Xp 
Enc, lr•-En-, 

1 90 .09 
er.9: 
0.00 
81 . ::~ 

3:-i'l. )2 

' ' n··L .ru·. 

:l, !l 'l .!J, 

-~ , :~ l' : .. (! .. , 

, '~ ~! ; . oo 
3, H~:.!. ,· 

f.J ~ ijt· ; :n . :: :~0 
I'Ull l ;t c 'J'il ~0.-"'01!.. 

~ :uu 'l' ' u\1• u~J.:!' · ~ · 7 

Vo:..tri ~r. ('.,: 

2. l ~ 
1. ry a 
il.l'O 

:· ... ~ 

;J t)' .:; ~ 4 . ' • ·: 1 .7r 



Hours Summary For Tar Creek OU5 (Consolidated 3) 

292058816 For The Period Ended 09/30/2015 
Sum of Quantity 

Row Labels 
292058816 

110307 

124338 
Grand Total 

Column labels 

PAY 

-• ·- _ .... _ .. ---· -
Grand Total 

5.5 5.5 

3 3 
2.5 
5.5 

2.5 
5.5 



Report ID: OCP0448 

Project: 2921175U Wilcox Refinery 
Activity: 

Account Description Total Budget 

511000 Salary Expense 2,327.00 

512000 Insur . Prem-Hlth-Life,etc 1,214.00 

520000 TRAVEL 1, 770.00 
680000 FACILITY AND AD!.!IN EXPENSE 1,043 . 00 

Project Total for 292117516 6 , 354 .00 

State ot Oklahoma 
BUDGETS TC ACTUALS COMPARISON BY PROJECT AlJD ACTIVITY 

as of date 09/30/2015 
For Business Unit 29200 

Project Status: 
Activity status : 

Pre-

Expenses Encumbrances Encumbrances 

5,019.09 o.oo 0.00 
1 , 8 20.11 0. 0 0 0.00 

0.00 0.00 0.00 
2,000 . 91 0.00 0.00 

8,840.11 0.00 0.00 

Open 

Total Exp 
Enc, Pre-Enc 

5,019.09 
1,820.11 

0 .00 
2,000.91 

8,840 . 11 

Pag·' No . 43 7 
Run Date 09/30/2015 
Run Time 09:27: 57 

Variance $ 

- 2, 692 .09 
-606.11 

1,770.00 

-957.91 

- 2, 486 . 1 1 

Variance ~ 

215.69 
149 . 93 

o.oo 
191.84 

139 . 13 



Hours Summary For Wilcox Refinery (Consolidated 3) 

292117516 For The Period Ended 09/30/2015 
Sum of Quantity 

Row Labels 

292117516 
- --------- ···-· -··· _____ .... ... 

121188 
134037 

140917 
Grand Total 

Column Labels 
PAY Grand Total 

192.25 192.25 
·- · , .. --... -~. - .. •··-· ·-

19.25 19.25 
2 2 

171 171 

192.25 192.25 



1

Coltrain, Katrina

From: Brittain, Amy <Amy.Brittain@deq.ok.gov>
Sent: Wednesday, November 04, 2015 8:35 AM
To: Gibson, Kathy
Cc: Williams, Karen R.; Ofosu, Philip; Cantwell, Hal; Coltrain, Katrina; Sullivan, Robert
Subject: DEQ Consolidated Grant Quarterly Report for the 4th Quarter of FY2015
Attachments: QuarterlyConsolidated4thq.pdf

Kathy, 
Please see attached quarterly report for the Consolidated Grant. 
 
Thanks! 
Amy 
 
 
Amy Brittain  
Environmental Programs Manager  
Site Remediation Section  
Land Protection Division  
Oklahoma Department of Environmental Quality  
405-702-5157 
Amy.Brittain@deq.ok.gov  
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